COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/25/2009

ESTIMATE SUMMARY 11:03:31
CONTID: C16103 ESTIMATE NO: 0007 FINL SPEC YR:2005
PCN: 16103-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 62.0 DAYS TIME ALLOW: 62 WORK DAYS
FY 07 HES INTERSECTIONS PERCENT TIME: 100.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: SHE R400-213
FY 07 HES INTERSECTIONS
NAME OF ROAD: SH 14 and SH 52
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/08/2007
P.O. BOX 405 DATE LET 06/14/2007 DATE WORK BEGAN
DATE AWARDED 06/19/2007 DATE TIME STOPPED 02/27/2009
DATE CONTRACT EXECUTED 07/13/2007 DATE ACCEPTED 02/27/2009
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 08/08/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 810,619.88 PARTICIPATING $ 810,619.88 $ 4,319.00
AWARD PROJECT AMT:  § 743,656.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 810,619.88 4,319.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 810,619.88 4,319.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 11,154.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 810,619.88 15,473.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 810,619.88 15,473.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,473.85
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PCN: 16103-BID ESTIMATE RUN 10/25/2009
PROJECT: SHE R400-213 ESTIMATE NO: 0007 11:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 EROSION LOG (12 INCH) CMO 5 450.000 450.000
LF 0.000 0.00
9.00000 450.000 4,050.00
0065 208-00011 EROSION BALES (WEED FREE) 30.000 30.000
EACH 0.000 0.00
15.00000 30.000 450.00
0070 208-00020 SILT FENCE 2,200.000 2,200.000
LF 0.000 0.00
2.00000 2,200.000 4,400.00
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0080 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
610.00000 1.000 610.00
0085 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0090 210-00010 *RESET MAILBOX STRUCTURE 3.000 3.000
EACH 0.000 0.00
135.00000 3.000 405.00
0095 210-00810 *RESET GROUND SIGN 10.000 10.000
EACH 0.000 0.00
100.00000 10.000 1,000.00
0100 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0105 212-00006 *SEEDING (NATIVE) 2.300 2.300
ACRE 0.000 0.00
320.00000 2.300 736.00
0110 212-00032 *SOIL CONDITIONING 2.300 2.300
ACRE 0.000 0.00

3,400.00000 2.300 7,820.00
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PCN: 16103-BID ESTIMATE RUN 10/25/2009
PROJECT: SHE R400-213 ESTIMATE NO: 0007 11:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00002 *MULCHING (WEED FREE HAY) 2.300 2.300
ACRE 0.000 0.00
475.00000 2.300 1,092.50
0120 213-00061 *MULCH TACKIFIER 460.000 460.000
1B 0.000 0.00
2.35000 460.000 1,081.00
0125 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 762.000 762.000
sy 0.000 0.00
2.00000 762.000 1,524.00
0130 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,483.050 2,483.050
TON 0.000 0.00
17.00000 2,483.050 42,211.85
0135 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 82.850 82.850
TON 0.000 0.00
150.00000 82.850 12,427.50
0140 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 4,638.720 4,576.670
TON 62.050 4,343.50
70.00000 4,638.720 324,710.40
0141 420-00300 GEOTEXTILE (REINFORCEMENT) CMO 3 556.000 556.000
sy 0.000 0.00
5.40000 556.000 3,002.40
0145 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 88.000 88.000
LF 0.000 0.00
55.00000 88.000 4,840.00
0150 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 111.000 111.000
LF 0.000 0.00
71.00000 111.000 7,881.00
0155 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0160 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00

570.00000 3.000 1,710.00
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PCN: 16103-BID ESTIMATE RUN 10/25/2009
PROJECT: SHE R400-213 ESTIMATE NO: 0007 11:03:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0170 612-00001 *DELINEATOR (TYPE I) 47.000 47.000
EACH 0.000 0.00
19.00000 47.000 893.00
0175 612-00003 *DELINEATOR (TYPE III) 5.000 5.000
EACH 0.000 0.00
24.00000 5.000 120.00
0180 614-00011 *SIGN PANEL (CLASS I) 34.000 34.000
SF 0.000 0.00
19.00000 34.000 646.00
0185 614-00012 *SIGN PANEL (CLASS II) 18.000 18.000
SF 0.000 0.00
24.00000 18.000 432.00
0190 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 42.000 42.000
LF 0.000 0.00
10.00000 42.000 420.00
0195 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 19.000 19.000
LF 0.000 0.00
20.00000 19.000 380.00
0200 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 2.000
80) (SLIPBASE)
EACH 0.000 0.00
280.00000 2.000 560.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
13,000.00000 1.000 13,000.00
0220 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
0225 627-00005 *EPOXY PAVEMENT MARKING 105.000 107.000
GAL -2.000 -184.00
92.00000 105.000 9,660.00
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PCN: 16103-BID ESTIMATE RUN 10/25/2009
PROJECT: SHE R400-213 ESTIMATE NO: 0007 11:03:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 87.000 87.000
GAL 0.000 0.00
100.00000 87.000 8,700.00
0235 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 214.000 214.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 214.000 3,424.00
0240 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 156.000 156.000
LINE)
SF 0.000 0.00
12.00000 156.000 1,872.00
0245 629-01210 ADJUST MONUMENT BOX 1.000 1.000
EACH 0.000 0.00
160.00000 1.000 160.00
0250 630-00000 *FLAGGING CMO 5 1,553.000 1,531.000
HOUR 22.000 550.00
25.00000 1,553.000 38,825.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 34.000
DAY 2.000 400.00
200.00000 36.000 7,200.00
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT CMO 5 70.000 61.500
DAY 8.500 3,910.00
460.00000 70.000 32,200.00
0265 630-80001 *FLASHING BEACON (PORTABLE) 8.000 12.000
EACH -4.000 -3,000.00
750.00000 8.000 6,000.00
0270 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO 5 14.000 11.000
EACH 3.000 180.00
60.00000 14.000 840.00
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO 5 58.000 92.000
EACH -34.000 -3,910.00
115.00000 58.000 6,670.00
0276 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) MCR 18.000 0.000
EACH 18.000 2,070.00
115.00000 18.000 2,070.00
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PCN: 16103-BID ESTIMATE RUN 10/25/2009
PROJECT: SHE R400-213 ESTIMATE NO: 0007 11:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,200.00000 2.000 10,400.00
0285 630-80360 *DRUM CHANNELIZING DEVICE CMO 5 74.000 100.000
EACH -26.000 -598.00
23.00000 74.000 1,702.00
0290 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 10.500
EACH 4.500 157.50
35.00000 15.000 525.00
0295 630-80370 CONCRETE BARRIER (TEMPORARY) 1,486.000 1,486.000
LF 0.000 0.00
15.00000 1,486.000 22,290.00
0300 630-80380 *TRAFFIC CONE CMO 5 130.000 90.000
EACH 40.000 400.00
10.00000 130.000 1,300.00
0305 630-85010 *IMPACT ATTENUATOR (TEMPORARY) FM 105 0.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 16103-BID ESTIMATE RUN 10/25/2009
PROJECT: SHE R400-213 ESTIMATE NO: 0007 11:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0336 700-70034 F/A EXTENSION OF 48" CSP CO 4 3,088.730 3,088.730
FA 0.000 0.00
1.00000 3,088.730 3,088.73
0340 201-00001 CLEARING AND GRUBBING CMO #5 0.130 0.130
ACRE 0.000 0.00
5,200.00000 0.130 676.00
0345 207-00205 TOPSOIL CMO #5 70.000 70.000
cY 0.000 0.00
31.00000 70.000 2,170.00
0350 212-00006 SEEDING (NATIVE) CMO #5 0.280 0.280
ACRE 0.000 0.00
2,250.00000 0.280 630.00
0355 213-00002 MULCHING (WEED FREE HAY) CMO #5, FM 105 0.000 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0360 213-00061 MULCH TACKIFIER CMO #5, FM 105 0.000 0.000
1B 0.000 0.00
8.50000 0.000 0.00
0365 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) CMO #5 1,373.000 1,373.000
sY 0.000 0.00
2.25000 1,373.000 3,089.25
0370 609-60011 CURB TYPE 6 (SECTION M) CMO #5 606.000 606.000
LF 0.000 0.00
11.50000 606.000 6,969.00
0375 615-00150 EMBANKMENT PROTECTOR (SPECIAL) CMO #5 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0380 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #5 1.000 1.000
LS 0.000 0.00

4,400.00000 1.000 4,400.00
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PCN: 16103-BID ESTIMATE RUN 10/25/2009
PROJECT: SHE R400-213 ESTIMATE NO: 0007 11:03:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 900-00022 ADDED ITEM (SQUARE YARD)/ FILTER FABRIC MCR 5.000 5.000
sy 0.000 0.00
56.75000 5.000 283.75
CAT 0200 CURRENT AMT $ 803,099.88 $ 4,319.00$ 803,099.88
CAT NO0400 CONSTRUCTION ENGINEERING
0205 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0210 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
CAT 0400 CURRENT AMT $ 7,520.00 $ 0.00$ 7,520.00

PROJECT TOTAL CURRENT AMT § 810,619.88 $ 4,319.00 $ 810,619.88



